NOTEBOOK APPLICATION

PROJECT SCHEDULE (TENTATIVE)

**	Indicates non-compulsory
	Start point of the development
	Feature completion date
	End point of the development

FUNCTIONAL TASK	Week 1				I Wash E	Week 6
	WCCK 1	Week 2	Week 3	Week 4	Week 5	week o
Page Related						
 Bug fixing: save doc & retrieve 						
2. Up-down cursor movement						
3. Paste texts functionality						
Login problem fixing						
Floating Toolbar						
5. Bold, Italic						
Text highlighting						
7. H1, H2, H3						
8. Underline, Strike						
9. Text Color						
10. Font change						
11. Ordered list						
12. Bullet list						
13. Add URLs/ links						
Table						
14. Add Remove columns						
Image						
15. Upload image (button click)						
16. Upload image (drag & drop)						
17. lmage resizing **						
18. lmage positioning **						
File						
19. Upload files						
Collaborative Writing						
20. Simultaneous editing						
21. User's cursor display						
22. User's name display						
User						
23. Share document						
24. Update own profile & photo						
Drag & Drop						
25. Drag & drop list items **						
Command Menu						
26. Find utilities through keys **						

NON-FUNCTIONAL TASK	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6
Database Modification						
Modify database columns						
2. Migrate database						
Backend Modification						
3. Setup backend						
4. Frontend, Backend Segregation						
Authentication						
5. JWT authentication setup						
6. Login / logout						
7. Knox setup						
APIs Development						
8. User APIs						
9. Page APIs						
10. Menu APIs						
11. Share APIs						
12. Authorization						
Collaboration Server Setup						
13. Web socket server setup						
Deployment						
14. Deployment Setup						
15. Environment Security						
16. Both FE & BE deployment						
Start Connecting with Medispurt						
17. Start writing components						

Start Date: 19th February

Tentative End Date: 30th March

Duration: Approximately 6 weeks

Note: Component integration with Medispurt or InTeam can start from $5^{th}\,/\,6^{th}$ week.